

Project delivery and acceptance status

Bluebird client platform migration | Q3 2026

Report date: 26 September 2026 | Version: 1.4 | Owner: Lin Zhou

1. Executive summary

The migration remains within the approved release window. Current tracking shows 18 work items: 16 completed on schedule; 2 remain open.

The data migration package is staged for client review. The acceptance-testing stream is separately awaiting client sign-off; its status is not changed by the migration receipt.

Status snapshot

Measure	Current	Evidence
Total work items	18	Approved delivery register
Completed on schedule	16	Daily workstream log
Open items	2	Acceptance and remediation trackers
Release target	30 Sep 2026	Approved migration plan

Review notes

The release gate remains open until client acceptance testing is complete. A receipt for one stream does not close the full acceptance gate.

Reference: [transfer runbook](#) and the controlled release checklist.

2. Workstream detail

The table records current owners, due dates, status and source evidence. The same status wording may appear in separate workstreams; update only the row named in an approved change.

Delivery workstreams · controlled status register				
Workstream	Owner	Due	Status	Evidence / note
Data migration	Jia Lin	26 Sep 2026	Awaiting client sign-off	The transfer package is staged in the client repository. Receipt is recorded after the client verifies the release manifest.
Acceptance testing	Rui Chen	27 Sep 2026	Awaiting client sign-off	The acceptance suite is complete; the client has not yet returned the signed test record.
API integration	Min Zhou	23 Sep 2026	Complete	Health-check output and interface test evidence are retained with the build record.
User training	Anne Wu	25 Sep 2026	Complete	Four sessions were delivered. Attendance records are filed in the project evidence folder.
Ledger reconciliation	Han Li	28 Sep 2026	In progress	The finance team is matching the final ledger export against the approved migration totals.
Access review	Jia Lin	28 Sep 2026	Complete	Role membership was reviewed against the client-approved access matrix.
Rollback rehearsal	Min Zhou	29 Sep 2026	In progress	The operations team is rehearsing restoration from the signed release package.
Operations handover	Anne Wu	30 Sep 2026	Not started	The handover checklist is prepared and will be completed after the release gate is approved.
Evidence archive	Rui Chen	30 Sep 2026	In progress	Logs, approvals and transfer checksums are collected in the controlled evidence archive.
Security sign-off	Han Li	29 Sep 2026	In progress	The security reviewer is checking the final access report, transfer audit trail and client-side retention settings before the release gate closes.

Delivery workstreams · controlled status register				
Workstream	Owner	Due	Status	Evidence / note
Cutover communications	Anne Wu	29 Sep 2026	Not started	The notification list and approved customer message are prepared. The coordinator will record delivery time and the client response in the release log.
Post-release monitoring	Min Zhou	30 Sep 2026	Not started	The team will monitor transfer completion, service health and reconciliation results during the agreed observation window and escalate exceptions through the change ticket.
Training evidence	Rui Chen	30 Sep 2026	Complete	Attendance, session materials and the approved operating guide are linked from the evidence archive for the receiving operations team.

3. Cutover and controls

The deployment window starts at 20:00 local time. The change coordinator will confirm the final go / no-go decision with the client before any production transfer begins.

The rollback package is verified and the transfer runbook is ready.¹

All transfer files remain in the client-controlled repository; local copies are non-authoritative.

Operations will confirm restart ownership at handover. The release coordinator will record the decision and retain the corresponding change ticket.

Control	Evidence	Owner
Transfer integrity	Release manifest and SHA-256 record	Jia Lin
Client authorization	Signed acceptance and change ticket	Rui Chen
Rollback readiness	Rehearsal log and restore checkpoint	Min Zhou
Operational ownership	Named on-call contact and handover record	Anne Wu

Closeout conditions

- Client acceptance record is returned and linked to the change ticket.
- Transfer checksum is verified against the release manifest.
- Open remediation item has an owner and an agreed completion date.

¹Hash values are compared as lowercase hexadecimal strings.